Jira Epic Management Training

FY26 Standards & Guidelines

China Technology Team

CONTENTS

Training Agenda

📋 Today's Agenda

01. Jira Hierarchy Overview

02. Epic Types & Naming Conventions

03. Epic Required Fields

04. Story/Task Field Requirements

05. Status Workflow

06. Parent-Child Relationships

07. Best Practices & FAQ

08. Q&A

Jira Hierarchy Structure

🏢 Initiative (Program)

↓

📁 Feature (Sub-project)

↓

📦 Epic (Work Package)

↓

📝 Story / Task

Epic Types & Naming

1

Dev Delivery

Naming Convention:

Dev & SIT - Application Name

- Each Epic is the smallest unit for deployment delivery
- Application level, corresponding to PBN Level B
- Epic ticket number must link to CAB change ticket
- Multiple deployment teams may have multiple Epics distinguished by suffix

2

Project Management

Document Prefixes:

BRD | PRD | ISD | FSD | CSBD | SRE | Solution

Milestone Prefixes:

TUAT | BUAT | Penetration Test | Cutover Plan | Hypercare

Epic Required Fields (13)

No	Field Name	Owner	Instructions
1	**Space**	System	Jira Space name. Common names: Board, Space. Each Space has letter abbreviations like CNTIN, CNTD, CNDIN, etc.
2	**Parent No**	PM	Parent of current Ticket. Feature-Epic has fixed parent-child relationship. DO NOT modify this field arbitrarily.
3	**Jira No**	System	Composed of Space abbreviation + number, e.g., CNTIN-1234
4	**Summary**	PM	Refer to recommended prefix in Epic Breakdown + customized naming
5	**Assignee**	PM	Actual manager and operator. For Feature, this is the project PM. DO NOT modify arbitrarily.

Epic Key Fields Details

📄 Description

Fixed Format:

- 1. Risk log table
- 2. Project document storage location

Confirmed document versions must be archived in the Description of the parent Feature.

📅 Date Fields

Start date - Planned start time

Due date - Planned end time

🔗 Linked Work Items

Covers all related Tickets beyond parent-child:

- **Related to:** Represents Intake, managed by TPMO
- **Dependency:** Represents dependencies, managed by PM

📊 Status & Status Trend

Status:

New → In Progress → Done

Status Trend:

Select based on actual project status, maintained by Program Manager

Story/Task Field Requirements

No	Field Name	Required	Instructions
1	**Space**	System	Jira Space name. Common name: Board, Space.
2	**Parent No**	Yes	Parent of current Ticket. Epic-Story/Task has fixed parent-child relationship. Link in Parent field. DO NOT modify arbitrarily.
3	**Summary**	Yes	Custom naming based on actual task requirements
4	**Assignee**	Yes	Actual manager and operator. For Feature, this is the project PM.
5	**Description**	Yes	Fixed format: 1. Risk log table 2. Project document storage location
6	**Start/Due date**	Yes	Planned start and end time
7	**Status**	Yes	New (Not Started) → In Progress → Done (Business Live)

Status Workflow

1

📋 To Do

Gray Label
New
Not Started
Pending Work

2

🔄 In Progress

Blue Label
In Progress
Development/Testing
Active Work State

3

✅ Done

Green Label
Business Live
Deliverable: business sign-off for go-live
Completed

⚠️ Important Note

Done status means the project is business live, not just development complete. The deliverable at this stage is business sign-off for go-live.

Parent-Child Relationships

🔗 Fixed Parent-Child Relationship

Goal → Initiative → Feature

```
Goal
└ Initiative
    └ Feature
        └ Epic
            └ Story/Task
```

⚠️ **DO NOT modify Parent fields arbitrarily!**

📌 Space Distribution

China Technology Initiatives (CNTIN)

- All Initiatives (Programs)
- All Features (Sub-projects)

Team Spaces

- Epic and below levels
- Managed independently by each team
- e.g., CNTD, CNDIN, etc.

Best Practices & FAQ

✅ Do's

- Update Status in a timely manner
- Fill in Start/End dates accurately
- Include Risk log in Description
- Link correct Parent tickets
- Link CAB change ticket to Epic
- Archive confirmed documents to Feature

❌ Don'ts

- DO NOT modify Parent fields arbitrarily
- DO NOT omit required fields
- DO NOT create Tasks directly under Epic (create Story first)
- DO NOT link unrelated tickets as Dependency
- DO NOT delay updating Done status

🛠️ Field Configuration

Space Manager can configure via:

```
Space settings → Work items → Layout
→ Edit work item layout
```

SUMMARY

Key Takeaways

🎯 Core Principles

- **Clear Hierarchy:** Initiative-Feature-Epic-Story/Task
- **Standard Naming:** Unified prefixes for clarity
- **Complete Fields:** All 13 required items
- **Timely Updates:** Status follows progress

📞 Support Channels

- Confluence Doc:
  FY26 Jira Epic Management Standard
- Space Manager for field configuration
- TPMO manages Intake relationships
- PM manages Dependency relationships

🎓 **Remember This Formula**

Standardized Jira Management = Clear Hierarchy + Accurate Fields + Timely Status Updates

Thank You

Questions & Discussion